SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:14PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 186 Const Calendar Day: 224 Date: 14-Jan-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cold, clear AM; clear, warmer PM

Working Day If no, explain:

Diary' Dispute
General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS extra work at force account at the tower .
head. Inspect cable bands on the south main span for cleanliness prior to caulking. Sign extra work bills

for ABF welding at tower head on 1/3/2013, 1/4/2013, and 1/5/2013.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
| inspected the south main span cable bands for cleanliness prior to caulking. The cable bands that

needed residual cleaning were noted, and the results were given to Ben Jones of ABF.

| went down the south side span today at about 1100. Performance Caulking either had gone to lunch or

left for the day (I didn't see any of their equipment nor material). At CB 28S, they were in the process of

installing butyl rubber in the end grooves. Here are the results of my morning inspection:

At CB 28S, they were in the process of installing butyl rubber in the end grooves.

CB 26S had been completed on 1/10/2013. | appears that there is a boot print in the top groove that has

marred, but not damaged the caulk.

CB 24S was complete except for the UH, outboard side, at the bottom.

CB 22S was complete and looked good.

CB 20S was complete, but had slight damage to the DH, inboard side.

CB 12S: Ironworkers were installing the security gate on the top of the cable. As you likely know, the gate

does not fit according to plan, so they were trying to force it to fit, for lack of a better phrase, and were

paying little attention to the caulking. Even though his caulk was installed on 1/8/2013, the surface was

cured but the caulk was still soft and liquid underneath. The caulk looks like it has been extensively

damaged, but it would be premature to assess the extent until after the ironworkers have completed

installing the gate.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 186 Date: 14-Jan-2013

Monday

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

elevation 150M and 156M per the directions given in RFI 3056R00.

This work was completed on January 3rd, 4th, and 5th, 2013.

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter JNM DAVID LAW 5.00 0.00 0.00 5.00 D
Diary: Dispute
CCO 187 Extra Work at Force 001 0-MSI-EFA.187
Account [
The FWS crew spent the day finishing the 2" compressed air utility outlet at Elevaion 156M, and began
fabricating the 1" domestic water utility outlet.
Both these outlets are per the response to RFI 3056R00.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
CCO 187 Pipe supports 001 O-MSI-EFA.187 B

| signed the extra work bill for ABF welders attaching pipe support brackets to the tower skin between
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